

**Interreg**



Co-funded by  
the European Union

**IPA** ADRION

# Item 1

## IPA ADRION state of play

*14 MC meeting  
25-26 November 2025, Tirana*

A decorative graphic consisting of several overlapping, curved lines in shades of blue, green, and orange, resembling a stylized flower or a cluster of petals.

# 1<sup>st</sup> call projects: state of play

## Partnership Agreement & Advanced Payment

- So far, 66 out of 67 projects signed their Partnership Agreement (PA) (RECIPE2024 is missing)
- Based on PA signature, the MA authorized the advance payment to 263 IPA Partners
- 5,8 MEUR have been paid out so far by MA

## JS Project Monitoring

- Constant monitoring of the project's implementation;
- 9 written procedures launched following the need of partners' changes (details in the next slide);
- Following MC approval, 9 Subsidy Contract's amendments prepared and finalized. Documents uploaded in JEMS;
- Several minor changes approved (administrative ones or workplan adjustment);
- Several successful actions put in place, sometimes in collaboration with the NCPs, to avoid the withdrawal of some partners;
- Other written procedures under preparation.

# 1<sup>st</sup> call projects: Overview of the written procedures launched

No & acronym	Partnership change	Reason(s)
<b>395 FENESTRAE</b>	W: PP5 Association of Italian Entrepreneurs in Albania (AL) R: PP5 Business Albania (AL)	Internal organization & manag. constraints
<b>163 ADRIONWIND</b>	W: PP8 Regional Agency for Technology and Innovation (IT) R: PP8 Regional Agency for Technology, Technology Transfer, and Innovation” (IT)	Legal transformation
<b>107 ARCA</b>	W:PP6 PE National Forests (MK) R: No replacement	Inactivity of the partner
<b>233 RES2FIRE</b>	W: PP8 Research and Education Centre Mansion Rakičan (SI) R: PP8 Prlekija Development Agency (SI)	Insolvency procedure
<b>171 ADRURAL</b>	W: PP5 Vojvodina Development Agency Ltd. Novi Sad” (RS) R: PP4 Central European Service for Cross-Border Initiatives Balkans (RS)	Administrative closure of the agency
<b>222 BIOMIMICRY</b>	W: LP - Research and Educational Centre Mansion Rakičan (SI) R: Development Centre Murska Sobota (SI)	Insolvency procedure
<b>208 GRECALE</b>	W: PP8 Public Enterprise “Parks and Greenery” (MK) R: Municipality of Novaci (MK)	Inactivity of the partner
<b>428 PRIMES</b>	W: Municipality of Sparta (GR) R: Municipality of Paggaio (GR)	Internal organization & manag. constraints
<b>227 RECIPE2024</b>	W: PP6 Ministry of Defense of North Macedonia (MK). R: PP7 Ss. Cyril and Methodius University in Skopje” (MK) W: PP2 Institute of Security Policies (HR) R: LP Civil Protection Directorate of the Ministry of Interior (HR)	Inactivity of partner (PP6) Liquidity problems (PP2)

**W: Withdrawn Partner**  
**R: Replacing Partner**

# 1<sup>st</sup> call projects: state of play

## Reporting

- First Finance Reports (**PR1**) delivered in the first semester 2025
  - 65 projects out of the overall 67 funded ones presented the 1<sup>st</sup> PR (RECIPE2024 and BIOMIMICRY missing);
  - Slight delays registered only in a few cases.
  - All project reports processed and paid by MA.
- Second Content and Finance Report (**PR2**)
  - 12 Project Reports submitted to MA/JS in the period September/October 2025, out of which 5 already finalized by JS;
  - 55 Project Reports expected to be received by 30 November 2025.

## JS support to beneficiaries

- Participation in almost all project's steering committee meetings and Thematic events organized by projects;
- Ad hoc meetings with the LPs on project implementation state of play and/or related problems.
- FAQs on financial issues; reporting and communication enriched and updated;
- Tool on budget flexibility;
- Guidelines on Reporting (Partner Report submission and Project Report submission)
- Direct support via phone and emails